

Work Order ID 72149

Tuesday, July 19, 2011 1:46:33 PM



Page 1

Item ID: D3566-13

Accept



Setup Start



Revision ID:

Item Name: Gasket

Stop



Start Date: 7/19/2011 Start Qty: 12.00



Cust Item ID:

Required Date: 7/25/2011 Req'd Qty: 12.00



Customer:

Reference:

Approvals:

Process Plan:

[Signature]

Date: 7/19/11

Tooling:

Date:

Run Start



QC:

Date:

SPC (Y/N):

Date:

Stop



Sequence ID/ Work Center ID	Operation Description	Set Up/ Run Hours	Tool ID	Tool #	Plan Code	Accept Qty	Reject Qty	Reject Number	Insp. Stamp
--------------------------------	--------------------------	----------------------	---------	--------	--------------	---------------	---------------	------------------	----------------

Draw Nbr	Revision Nbr
D3566	Rev C

100

 Waterjet
 FLOW CNC Waterjet
 FLOW WATER JET
 Memo
 1-Cut as per Dwg D3566 ☐ Dwg Rev: C ☐ Prog Rev: C ☐ 2-
 Deburr if necessary
 0.00
[Signature] 11/07/25
 18

110

 QC
 Quality Control
 QC2- Inspect parts off machine FAI/FAIB
 Memo
 0.00
[Signature] 11/07/25
 18

120

 QC
 Quality Control
 QC8- Inspect parts - second check
 Memo
 0.00
[Signature] 11 07 25 18

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

Work Order ID 72149

Tuesday, July 19, 2011 1:46:33 PM



Page 2

Item ID: D3566-13

Accept



Setup Start



Revision ID:

Stop



Item Name: Gasket

Start Date: 7/19/2011 Start Qty: 12.00



Cust Item ID:

Required Date: 7/25/2011 Req'd Qty: 12.00



Customer:

Reference:

Approvals:

Process Plan:

Date:

Tooling:

Date:

Run Start



QC:

Date:

SPC (Y/N):

Date:

Stop

Sequence ID/
Work Center IDOperation
DescriptionSet Up/
Run Hours

Tool ID

Tool #

Plan
CodeAccept
QtyReject
QtyReject
NumberInsp.
Stamp

130



Packaging

Identify as per dwg & Stock Location: FP-14

0.00

Memo

0.00

Packaging

18 d ll 11/7/25

140



QC

QC21- Final Inspection - Work Order Release

0.00

Memo

0.00

Quality Control

11/7/25 JD11/11/25 (18)

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

Picklist Print

Tuesday, July 19, 2011 1:46:39 PM

Page 1

Work Order ID: 72149

Parent Item: D3566-13

Parent Item Name: Gasket



Start Date: 7/19/2011

Required Date: 7/25/2011

Start Qty: 12.00

Required Qty: 12.00

Comments: IPP Rev:A New Issue 07-03-08 ec
IPP Rev:B Added Drain Holes 07-07-09 JLM
IPP Rev:C As per Rev C 07-09-09 JLM Verified By:EC

Component Item ID/ Item Name	Replacement Item ID	Mfg/ Purch	Bin Item	Primary Location	Last Location	Route Seq ID	Unit of Measure	Qty on Hand	Qty per Kit	Total Qty	Qty Issued	Date Issued	Status
MNEO60S.063 		Purchased	No			100	sf	293.4900	0.195	2.6			
NEOPRENE SHEET 0.063 													

Location

Loc Qty

Loc Code

MAT052

293.49

117295

55.68

118026

237.81

J.2 f 11/07/25

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector


Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____


NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries


SHOP COPY
RETURN TO
ENGINEERING
UNCONTROLLED COPY
SUBJECT TO AMENDMENT
WITHOUT NOTICE
WORK ORDER
NO. 72149
11-07-19




D3566-1 GASKET




D3566-5 GASKET




D3566-7 GASKET



D3566-13 GASKET



D3566-15 GASKET



**DETAIL A
SCALE 1:1**

WEIGHTS:	
D3566-1	0.29 lbs
D3566-5	0.36 lbs
D3566-7	0.24 lbs
D3566-13	0.07 lbs
D3566-15	0.15 lbs

NOTES:

- 1) MATERIAL: BLACK NEOPRENE SHEET, 1/16 THICK, 60 DUROMETER (REF DART SPEC M-NEO60-S.063)
- 2) FINISH: NONE
- 3) TOLERANCES: PER DART QSI 018 UNLESS OTHERWISE NOTED
- 4) UNITS: INCHES UNLESS OTHERWISE NOTED
- 5) BREAK SHARP EDGES: N/A
- 6) IDENTIFICATION: NONE
- 7) WEIGHT: SEE TABLE IN ZONE A3
- 8) PARTS ARE SYMMETRIC ABOUT Q

RELEASED

07.08.04

C	UPDATE DRAWING TEMPLATE; CHANGE ALL (TYP X PLS) TO (X PLACES); A8: UPDATE NOTES; A8, B2: ADD D3566-15; A5: INCREASE SIZE OF DETAIL A;	CB	07.08.21
B	ADD DRAIN HOLES	PH	07.04.17
A	NEW ISSUE	PH	06.12.18
REV.	DESCRIPTION	BY	DATE
DESIGN	PH		
DRAWN	CB		
CHECKED	PH		
MFG. APPR.	PH		
APPROVED	PH		
DE APPR.	PH		
DATE	07.08.21		
DART AEROSPACE LTD HAWKESBURY, ONTARIO, CANADA DRAWING NO. D3566 GASKET REV. C SHEET 1 OF 1 SCALE 1:8 COPYRIGHT © 2006 BY DART AEROSPACE LTD THIS DOCUMENT IS PRIVATE AND CONFIDENTIAL AND IS SUPPLIED ON THE EXPRESS CONDITION THAT IT IS NOT TO BE USED FOR ANY PURPOSE OR COPIED OR COMMUNICATED TO ANY OTHER PERSON WITHOUT WRITTEN PERMISSION FROM DART AEROSPACE LTD.			

W/O:		WORK ORDER CHANGES					
DATE	STEP	PROCEDURE CHANGE	By	Date	Qty	Approval Chief Eng / Prod Mgr	Approval QC Inspector

Part No: _____ PAR #: _____ Fault Category: _____ NCR: Yes No DQA: _____ Date: _____

Resolution: _____ Disposition: _____ QA: N/C Closed: _____ Date: _____

NCR:		WORK ORDER NON-CONFORMANCE (NCR)						
DATE	STEP	Description of NC Section A	Corrective Action Section B			Verification Section C	Approval Chief Eng	Approval QC Inspector
			Initial Chief Eng	Action Description Chief Eng	Sign & Date			

NOTE: Date & initial all entries